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SPECTRUM MANAGEMENT

CCSDS Fall Meeting
(NASA/Maryland)

Oct / Nov

IOAG-6
(NASDA/Japan)

Apr

CCSDS Documentation
Releases Year-round

(http://www.ccsds.org)

INTERNATIONAL/INTERAGENCY COOPERATION
CONSULTATIVE COMMITTEE FOR SPACE DATA SYSTEMS (CCSDS)

EIGHTH INTERNATIONAL CONFERENCE ON SPACE OPERATIONS (SpaceOps2004)
SIXTH INTERAGENCY OPERATIONS ADVISORY GROUP (IOAG-6)

INTERAGENCY TRACKING, COMMUNICATIONS, AND OPERATIONS PANELS (ITCOPs)

SPACE NETWORK
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MISSION SERVICES CUSTOMER FORUM (MSCF)

Release 03.1 ORR/TRR
Jul

TRACKING AND DATA RELAY SATELLITE SYSTEM (TDRSS)

Full Performance
Jan 1

NEAR EARTH NETWORKS SERVICES
(NENS) CONTRACT

Contract Award
Oct 9

Space Frequency Coordination
Group (SFCG) Meeting

Sep / Oct

CODE 450 ACTIVITIES

TDRSS CONTINUATION

TDRS-9/-10
On-orbit Checkout

Nov / Dec

Ka-BAND DATA SERVICES (KaDS)
KaDS Documentation (Sep / Oct)

(PMPs, PCDs, & SRD)

Planning Sessions
Jul / Aug / Sept / Oct

Human Space Flight (NOTE: Space Transportation System (STS) launch dates are UNDER REVIEW)

SpaceOps2004
(CSA/Montreal)

May

Space Frequency Coordination
Group (SFCG) Meeting

Sep / Oct

TDRS-9/-10
On-orbit Checkout

Sep / Oct
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KaDS SRR
Oct

SN ACCESS SYSTEM (SNAS)

Concept Review
Nov

PMP & OCD
Oct / Nov
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STS-114
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STS-116
Apr (NET)

STS-115
Feb (NET)

RKH - PAAC-II/SGT Inc.
(Updated Nov. 13, 2003)

Human Space Flight
Network Support Group (NSG)

Apr / May

MIL-R SRR
Jan / Feb

MSCF #10
Nov

MSCF #9
Jul

MSCF #8
Mar

MSCF #7
Nov 20

MSCF #11
Mar

MSCF #12
Jul

MSCF #13
Nov

MSCF #14
Mar

ABBREVIATIONS & DEFINITIONS

ITCOP
[ESA & DLR]

(Germany)
Fall 2004

(NENS Contract period through FY2008)

DEMAND ACCESS SYSTEM (DAS)

SECOND GUAM ANTENNA SYSTEM
(SGAS)

SGAS SRR (Jan / Feb)SGAS Documentation  (Oct / Nov)
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CCSDS Spring Meeting
(CSA/Canada)

May

CCSDS Fall Meeting
(Location TBD)

Oct / Nov

GSFC/Mission Services Program: http://msp.gsfc.nasa.gov
DAS Product Information: http://stelwscpo.gsfc.nasa.gov/Das/
CCSDS Information: http://www.ccsds.org
IOAG Information: http://www.ioag.org
KaDS Product Information: http://kads.gsfc.nasa.gov
KaTP Product Information: http://classwww.gsfc.nasa.gov/kaband-updates/
MIL-R Product Information: http://mil-r.gsfc.nasa.gov
MLCD Project Information: http://mlcd.gsfc.nasa.gov
MSCF Information: http://msp.gsfc.nasa.gov/mscf
SGAS Product Information: http://sgas.gsfc.nasa.gov
SFCG Information: http://www.sfcgonline.org
SNAS Product Information: http://snas.gsfc.nasa.gov
SpaceOps2004 Information: http://www.spaceops2004.org
SWSI Product Information: http://swsi.gsfc.nasa.gov
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Phase 1
Readiness Review

Dec

End of
Performance Period 1

Mar

End of
Performance Period 2

Oct

SWSI ORR
Feb

DAS FOC
Oct

DAS TRR
Dec

SNAS Documentation (Nov / Dec)
(PMP, PCD, & SRD)

SNAS PDR
Jun

SNAS CDR
OctOps Support

Mar

Ops Support
May

Installation
May

Ops Support
Mar

KaDS SDR
Mar

Procurements
Apr

Demonstration
Apr

Procurements
May

(I&T, ORR, & transition to O&M during
October through December 2007)

(ORR & transition to operations: February 2006 )

(Pre-Phase A activities on-going in support of Office of Space Flight (Space Communications) (Code M-3)

(TDRS-9 & -10 transition to operations to be determined)
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Payload Fabrication
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Design Review
Nov

Environmental Testing
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NASA F-15 Flight
Sep / Oct
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NASA/ESA/NASDA
Coordination Meeting (TSC, TX)
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Concept Review

(at MIT-LL)
Jan

PMP/CMP (Draft)
Nov/Dec
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Definition
Critical Design Review
Consultative Committee for Space Data Systems
Configuration Management Plan
Canadian Space Agency
Demand Access Service
Deutschen Zentrum für Luft- und Raumfahrt
European Space Agency
European Space Operations Center
Full/Final Operations Capability
Ground Network
Goddard Space Flight Center
German Space Operations Center
Interagency Operations Advisory Group
Interagency Tracking, Communications, and Operations Panel
Johnson Space Center
Ka-band Data Services
Ka-band Transition Product
Merritt Island Replacement
Massachusetts Institute of Technology-Lincoln Laboratory
Mars Laser Communication Demonstration
Mission Services Customer Forum
National Aeronautics and Space Administration
National Aerospace Development Agency of Japan
Near Earth Networks Services
Not Earlier Than
Operations Concept Document
Operations Readiness Review
Project/Product Commitment Document
Project/Product Management Plan
Radio Frequency
Space Frequency Coordination Group
Second Guam Antenna System
Space Network
Space Network Access System
System Requirements Document
System Requirements Review
SN Web Services Interface
Tracking and Data Relay Satellite (System)
Transition/Test Readiness Review

Term
CDR
CCSDS
CMP
CSA
DAS
DLR
ESA
ESOC
FOC
GN
GSFC
GSOC
IOAG
ITCOP
JSC
KaDS
KaTP
MIL-R
MIT-LL
MLCD
MSCF
NASA
NASDA
NENS
NET
OCD
ORR
PCD
PMP
RF
SFCG
SGAS
SN
SNAS
SRD
SRR
SWSI
TDRS(S)
TRR

PROJECT ACTIVITIES

This integrated milestone chart has been prepared under the auspices of GSFC’s Mission Services Program,
Code 450.  Requests for distribution and questions about the content of this chart may  be directed to
Reginald K. Hunt/PAAC-II/SGT Inc. (Telephone: 301.286.5197; E-mail: Reginald.K.Hunt@gsfc.nasa.gov)
or Philip E. Liebrecht/GSFC-Code 450 (Telepone: 301.286.5220; E-mail: Philip.E.Liebrecht@nasa.gov).

Systems Testing

Acceptance Testing

Customer Integration Testing

Shipping

Review

Ready for Operational Support

Segment Completion

Miscellaneous

Software Release

D Document Release
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MARS LASER COMMUNICATIONS DEMONSTRATION
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